Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	04 March 2026
Team ID	GACSE-265
Project Name	AI Financial Advisor
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks) product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Foundation & Setup	USN-1	Set up the Python environment, install Streamlit, and configure the .env for Gemini API keys.	3	High	Kushwaha Rajat Kamalakant
Sprint-1	User Access	USN-2	As a user, I can securely log into the dashboard using local data storage/SQLite.	2	High	Dev Kumar

Sprint-2	**Budgeting Core**	**USN-3**	**As a user, I can enter expenses to see autocategorization and receive budget alerts.**	**5**	**High**	**Harsh Chaudhary**
Sprint	**Functional Requirement (Epic)**	**User Story Number**	**User Story / Task**	**Story Points**	**Priority**	**Team Members**
Sprint-2	**Analysis Logic**	**USN-4**	**Develop the financial computation module to calculate savings and debt ratios.**	**3**	**Medium**	**Dev Kumar**
Sprint-3	**AI Advice Engine**	**USN-5**	**Integrate the Gemini API to provide explainable financial Q&A and reasoning.**	**8**	**High**	**Kartikey Singh**
Sprint-3	**Investment Module**	**USN-6**	**As a user, I can get ETF/Mutual Fund suggestions based on my risk profile.**	**5**	**Medium**	**Harsh Chaudhary**

Sprint-4	**Visualization**	**USN-7**	**Generate dynamic charts (Matplotlib/Seaborn) for the financial health dashboard.**	**3**	**Medium**	**Dev Kumar**
Sprint-4	**Deployment**	**USN-8**	**Complete README, user manual, and deploy the application for final submission.**	**2**	**High**	**Team Leader**

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Po	Duratio	Start Date	Planned End D	Status
Sprint-1	5	7 Days	10 Feb 202	17 Feb 2026	Completed
Sprint-2	8	7 Days	18 Feb 202	24 Feb 2026	Completed
Sprint-3	13	7 Days	25 Feb 202	03 Mar 2026	Completed

Sprint-4	5		5 Days		04 Mar 2026		08 Mar 2026		**In Progress**	

Velocity:
Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

$$AV = \frac{\text{Total Story Points (31)}}{\text{Total Duration (26 Days)}} = 1.19 \text{ points/day}$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts